



# City of North Augusta Hurricane Helene Recovery Update

24 February 2025




# Actions since last update

- Request for FEMA 100% funding extension
- **100% of City-maintained roads 2<sup>nd</sup> pass**
- Stump removal process started
  - 46 identified
  - **34 removed**
  - 14 remaining – 5 attached / 9 unattached
- Contractors consolidating city dump sites to contractor dump sites
- Limited backhaul operations to final destination sites
- SCDOT continues work on side roads
- NRSC emergency grant request finalized



# Debris Consolidation






# Contractor Debris Data

## Trending to 100,00 Cubic Yards or more


Cumulative Summary for Period Selected (Figures are rounded to the nearest whole number)

<b>94,843</b>	<b>2,522</b>	<b>22</b>	<b>74</b>	<b>38</b>
Total Cubic Yards Collected	Loads	Unique Hauling Units	Average Load Call %	Average Load CY

### Debris Volume In Cubic Yards By Day By Debris Type



### Debris Volume In Cubic Yards By Disposal Site By Debris Type





# Actions planned

- Cleanup of mixed SCDOT/City road neighborhoods
  - Crews currently working Crestland subdivision
- Removal of stumps from city-maintained roads
  - ongoing
- Consolidation of city debris sites to contractor sites
  - ongoing
- Contract for debris removal from eleven stormwater detention ponds
  - Currently advertised through March 7 on city website
- Contract for fence repairs around stormwater detention ponds
- Contract to clear utility easements
  - Developing Request for Proposals



Questions?