



City of North Augusta Hurricane Helene Recovery Update

10 March 2025




Actions since last update

- Request for FEMA 100% funding extension
- 100% of City-maintained roads 2nd pass
- Stump removal process started
 - 48 identified
 - 40 removed (6 removed this past week)
 - 8 remaining – 5 attached / 3 unattached
- Contractors consolidating city dump sites to contractor dump sites - ongoing
- Limited backhaul operations to final destination sites - ongoing
- SCDOT continues work on side roads – **removing stumps in Hammond Hills**
- NRSC emergency grant request finalized



Debris Consolidation



Site consolidated and closed

Site consolidated and closed



Contractor Debris Data Exceeding 100,00 Cubic Yards



As of 3/3/2025



Cumulative Summary for Period Selected (Figures are rounded to the nearest whole number)

98,541	2,620	23	74	38
Total Cubic Yards Collected	Loads	Unique Hauling Units	Average Load Call %	Average Load CY

As of 3/9/2025

Cumulative Summary for Period Selected (Figures are rounded to the nearest whole number)

101,243	2,686	23	74	38
Total Cubic Yards Collected	Loads	Unique Hauling Units	Average Load Call %	Average Load CY





Actions planned

- Cleanup of mixed SCDOT/City road neighborhoods
 - Crews working East Avenue and Jersey Avenue
- Removal of stumps from city-maintained roads
 - ongoing
- Consolidation of city debris sites to contractor sites
 - ongoing
- Contract for debris removal from eleven stormwater detention ponds
 - **Received multiple bids, low bid contract to Council for approval at next Council Meeting**
- Contract for fence repairs around stormwater detention ponds
- Contract to clear utility easements
 - Work to be done by City crews



Limited Yard Waste Operations

- Effective immediately, yard waste operations will resume for Yard Waste carts and up to 4 bags of yard waste per week – **no loose yard waste**
- Full yard waste service not likely until after Masters Tournament





Questions?