



# City of North Augusta Hurricane Helene Recovery Update

28 April 2025



# Actions since last update

- City Crews continued work in neighborhoods along the W. Martintown Road corridor
- Partial removal of debris from the soccer complex **(90% complete)**
- Limited backhaul operations to final destination sites – ongoing
- Wastewater line easements clearing by city crews
- Contractor started work on stormwater detention pond clearing



# Actions planned

- Cleanup of mixed SCDOT/City road neighborhoods
- Consolidation of city debris sites to contractor sites
  - Ongoing
- Grinding operations and backhaul from Country Club property and E. Buena Vista sites
- Contract for fencing repair around stormwater ponds and lift stations
  - Request for proposals to be published soon
- Demolition of Maude Edenfield Park structure
  - **Demolition slated to start o/a 10 May 2025**



# Limited Yard Waste Operations

- Effective immediately, yard waste operations will resume for Yard Waste carts and up to 4 bags of yard waste per week – **no loose yard waste**
- Full yard waste service not likely until after Masters Tournament





# Full Yard Waste Operations

- **Effective 2 June, 2025 City of North Augusta will be moving back to standard yard debris pickup**
- Bags encouraged, but not required



Questions?