



City of North Augusta Hurricane Helene Recovery Update

19 May 2025



Actions since last update



- **Grinder operating at both debris sites**
- **Backhaul operations to final destination sites – restarts on Wednesday**
- Wastewater line easements clearing by city crews
- Contractor continued work on stormwater detention pond clearing
- SCDOT sites continuing with grinding and backhauling
- **Demolition of Maude Edenfield Park structure**



Actions planned

- Cleanup of mixed SCDOT/City road neighborhoods
- Grinding operations and backhaul from Country Club property and E. Buena Vista sites
- Contract for fencing repair around stormwater ponds and lift stations
 - Request for proposals advertised; closes 29 May
- **Close out all FEMA-reimbursable work by 1 July 2025**
- **This is the last weekly update; monthly updates to Council start 2 June**



Limited Yard Waste Operations

- Effective immediately, yard waste operations will resume for Yard Waste carts and up to 4 bags of yard waste per week – **no loose yard waste**
- Full yard waste service not likely until after Masters Tournament





Full Yard Waste Operations

- **Effective 2 June, 2025 City of North Augusta will be moving back to standard yard debris pickup**
- Bags encouraged, but not required



Operation End State:



- **Enable power restoration to 100% of our citizens**
- Road hazards fully identified and removed
- Road debris cleared, all roads to pre-Hurricane status
- **Recreational Facilities & City Parks opened to the extent possible**
- Plan to repair city facilities presented to Council
 - **City of North Augusta has the highest level of local government insurance claims in the SC**
- Greenway passable from end to end



Questions?