



City of North Augusta Hurricane Helene Recovery Update

2 June 2025



Actions since last update

- **Grinder operating at both debris sites**
- **Backhaul operations to final destination sites – restarts on Wednesday**
- Wastewater line easements clearing by city crews
- Contractor continued work on stormwater detention pond clearing
- SCDOT sites continuing with grinding and backhauling
- **Demolition of Maude Edenfield Park structure**

City of North Augusta Haul Out Operations 06/01/2025

Hauling Units Operating:

20Units

Cumulative Total:

130 Loads / 12,776 Cubic Yards



Actions planned

- Grinding operations and backhaul from Country Club property and E. Buena Vista sites
- Contract for fencing repair around stormwater ponds and lift stations awarded; work to start asap
- **Next monthly update 7 July**



Full Yard Waste Operations

- **Effective 2 June, 2025 City of North Augusta will be moving back to standard yard debris pickup**
- Bags encouraged, but not required



Operation End State:



- Enable power restoration to 100% of our citizens
- Road hazards fully identified and removed
- Road debris cleared, all roads to pre-Hurricane status
- Recreational Facilities & City Parks opened to the extent possible
- Plan to repair city facilities presented to Council
 - **City of North Augusta has the highest level of local government insurance claims in the SC**
- Greenway passable from end to end



Questions?